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Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

CCO 314, SAMPLING AND TESTING A354 GRADE BD MATERIAL:

There is no work in the field on this operation today by ABF. The Townsend Test (Test IV) is complete.
Crews at the Pier 7 warehouse are working an 8-hour shift 0600 through 1430. ABF is working in the field
today on other operations.

ITEM 53, TOWER FOUNDATION ANCHOR RODS GROUT MOCKUP:

There is work in the field on this operation today by ABF. Crews at the Pier 7 warehouse are working an 8-
hour shift 0600 through 1430. In addition to ABF crews on this operation, a Smith-Emery QC technician is
on site to take grout cubes for determining the strength of the grout. The tower foundation anchor rods
grout mockup operation is inspected by Sami Daouk.

After setting up the rods and pipe sleeves yesterday for the second tower foundation anchor rods grout
mockup, today ABF grouts between the rod and sleeve for the 6 rods/sleeves in this mockup. These 6
rods/sleeves are for the second mockup, with 6 rods/sleeves being grouted previously for the first
mockup. Before the grouting operation, insulation is also applied around the mockup in an effort to get
higher early compressive strength (hotter cure), grout hoses are installed between the rods and sleeves,
and the grout pump is setup along with containment. After the grouting operation, there is cleanup and
other setup work related to the upcoming water jetting operation.
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